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CON STRUCTION VALUE ENGINEERING CONCEPT PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION
Date  10/08/2008
ContractID 080328-301 Job No. J3P0742
County Pike Route 61 Original Bid Cost  $406,045.62
Contractor = Mid-River Asphalt Inc. By MoDOT/Mid-River
Designed By _Jerad Noland ) : Phone 573-248-2441

VECP 0%- 3’4
1. Description of existing requiréments and proposed change(s). Advantages/Disadvantages
Design plaiis called for re-alingmeént of the Rte. 61 mainline pavement through the project limits in order
to reduce the severity of the existifig horizontal curve. The plans called for the construction of Type A-2
shoulders throughout the project. The median A-2 shoulder was constructed as planned. This proposal
would allow the existing driving line and shoulder to be utilized as base for the new driving shoulder.
Additional asphalt material could then be wedged to complete the new driving shoulder in lieu of the
removal and replacement option ¢alled for in the plans.

2. Estimate of reduction in constiuction costs. $10,780.38
3. Prediction of any effects the pioposed change(s) will have on other department costs, such as
mainteriance and operations.

Wedging over the existing mainlixie pavement and shoulder cross-section will provide a more stable
shoulder structure and will perform above what could be expected from the Type A-2 shoulders.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

10/08/2008
(date)

S. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract
completion time or delivery schedule.

10/09/2008 ‘none ,
(date) (effect)

6. Dates of any previous or conciirrent submission of the same proposal.

n/a

(date and/or dates)
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Additional Comments: __
This concépt provided a higher ¢uality shoulder at a lower ¢ontract cost.

% Portioni Below This Line To Be leled Out by MoDOT **

Comments: »

This constiuction concept was iriitiated by MoDOT personnel and proposed to the contractor. Since the
contractoi agreed with the concéjpt and subsequently modified his construction activities in order to
facilitate tliese changes, a 75% - MoDOT / 25% - Contractor Cost Split was agreed upon.
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*Value Engineering Administiitor - *MoDOT, P.O. Box 270, Jefferson City, MO 65102
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s, ect.)

TCP/MOT

Paving (PCCP, ect.)
Grading/MSE Walls
Signal/Lighting/ITS
Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This project was a change in horizontal curve. Instead of removing the existing pavement, part of it was
used as the base for the new shoulder, which allowed the shoulder to be less expensive while providing a

superior product.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




